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1. I submit for transmission to Congress my report on navigation improvements for 
False Pass, Alaska. It is accompanied by the report of the district and division engineers. 
These reports are in partial response to a resolution adopted by the Committee on Public 
Works of the House of Representatives on 2 December 1970. The study resolution 
requested review of the reports of the Chief of Engineers on Rivers and Harbors in 
Alaska, published as House Document 414, 83rd Congress, and other pertinent reports, 
with a view to determine whether any modifications of the recommendations contained 
therein are advisable at the present time. 

2. Section 101(b)(1) of the Water Resources Development Act of2000 (WRDA 2000) 
authorized construction of the False Pass Harbor, Alaska, project for navigation 
improvements subject to the completion of a favorable report of the Chief of Engineers 
not later than 31 December 2000 and subject to the conditions recommended in that final 
report. The authorizing language for the False Pass Harbor project reflects a project cost 
estimate of $15,552,000, which included the estimated cost for the betterments of the 
project. The cost for these betterments would be at 100 percent local cost. This report 
constitutes the final report of the Chief of Engineers required by WRDA 2000. 

3. The reporting officers recommend constructing a new harbor at False Pass, Alaska. 
The recommended plan includes the construction of two breakwaters, 388 meters (1,300 
feet) and 180 meters (600 feet) in length. To avoid adverse impacts to the fish migration 
through the pass, a near-shore gap would be constructed in the breakwaters. This would 
allow fish to remain in the shallow water near shore and minimize the threat of deep­
water predation. The breakwaters would provide a protected mooring basin of 2.1 
hectares (5 .2 acres). The basin would accommodate 88 vessels of sizes appropriate for 
the present and anticipated fleet. The entrance chmmel would be dredged to a depth of 
-6.1 meters (-20 feet) mean lower low water (MLL W). Optimization of channel depth 
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and underkeel clearance will be further evaluated during the preconstruction, 
engineering, and design phase of the project. The mooring basin would be dredged to 
two design depths to optimize the requirements of the fleet. The sponsor requested that 
betterments to this plan include the widening of the south breakwater to create a 
causeway, a sheetpile dock, and a bridge at the breakwater breach. Project mitigation for 
the loss of habitat would consist of nearshore breakwater breaches, construction 
techniques to minimize the dispersement of dredged material, placement of boulders and 
other materials adjacent to the breakwaters to promote recolonization of attachment 
organisms, and installation of waste oil receptacles and spill containment booms at the 
project site. 

4. Based on October 1999 price levels, the total estimated cost of the general navigation 
features (GNF) and associated lands, easements, rights-of-way, and relocations (LERR) 
for the project recommended is $10,596,000. The GNF costs include channel excavation 
and breakwater construction. In accordance with Section 101 of Public Law 99-662, as 
amended by Section 201 of Public Law 104-303, the ultimate Federal and non-Federal 
shares of GNF are estimated to be $8,516,000 and $2,080,000, respectively. In addition, 
the Federal Government would incur the costs of navigation aids currently estimated to 
be $12,000. The non-Federal portion includes 10 percent of the cost for the GNF which 
is based on an overall project depth less than -20 feet MLL Wand an additional cash 
payment of 10 percent of costs allocated to GNF, including interest, less credit for LERR 
over a period not to exceed 30 years. Creditable non-Federal lands, easements, rights-of­
way, and relocations are estimated to be $195,000. In addition to this amount, the local 
sponsor, the Aleutians East Borough, will be investing $2,239,000 in local service 
facilities, which include a float system, dredging of the moorage basin, and real estate for 
the non-Federal moorage basin. The local sponsor will also construct an access road and 
wharf on top of the south breakwater at a cost of $2,705,000. The cost for these local 
service facilities and betterments would be at 100 percent local cost. Total costs for all 
features required to obtain the projected navigation benefits, including GNF, lands, 
easements, rights-of-way, and relocations, local service facilities, and aids-to-navigation 
are estimated to be $12,847,000. 

5. Total average annual charges, based on a discount rate of 6 5/8 percent and a 50-year 
period of economic analysis, are $1,000,000. Average annual benefits are estimated at 
$1,165,000, for a benefit-to-cost ratio of 1.2 to 1. The annual cost for operation and 
maintenance of the national economic development (NED) plan is estimated to be 
$54,000, including $17,000 for U.S. Army Corps of Engineers maintenance of the 
breakwaters, conducting periodic hydrographic survey, and one maintenance dredging of 
the entrance channel and maneuvering basin. The cost for the non-Federal sponsor to 
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operate and maintain the piles and floats, maintain depths within the harbor, and provide 
for a part-time harbormaster is $37,000. The U.S. Coast Guard would maintain the 
navigation aids at an annual cost of $1,000. The proposed plan is the NED plan with the 
addition of betterments provided at 100 percent sponsor cost. 

6. Washington level review indicates that the recommended plan is technically sound, 
economically justified, and environmentally and socially acceptable. The plan conforms 
with essential elements of the U.S. Water Resources Council's Economic and 
Environmental Principles and Guidelines for Water and Related Land Resources 
Implementation Studies and complies with other administration and legislative policies 
and guidelines. Also, the views of interested parties, including Federal, State and local 
agencies have been considered. 

7. I concur in the findings, conclusions, and recommendation of the reporting officers. 
Accordingly, I recommend implementation of the authorized project in accordance with 
the reporting officers' recommended plan and with such modifications as in the 
discretion of the Chief of Engineers may be necessary and advisable. My 
recommendation is subject to cost sharing, financing, and other applicable requirements 
of Federal and State laws and policies, including Public Law 99-662 (WRDA 1986), as 
amended by Sections 202 and 210 of Public Law 104-303 (WRDA 1996), and in 
accordance with the following requirements which the non-Federal sponsor must agree 
to prior to project implementation: 

a. Enter into an agreement which provides, through the execution of the project 
cooperation agreement, 25 percent of the design costs; 

b. Provide, during construction, any additional funds needed to cover the non­
Federal share of design costs; 

c. Provide, during the period of construction, a cash contribution equal to 10 
percent of the costs of construction of the general navigation features, which include the 
construction of land-based and aquatic dredged material disposal facilities that are 
necessary for the disposal of dredged material required for Federal project construction, 
operation, or maintenance and for which a contract for the Federal facility's construction 
or improvement was not awarded on or before 12 October 1996; 

d. Repay with interest, over a period not to exceed 30 years following 
completion of the period of construction of the proj ect, up to an additional 10 percent of 
the total cost of construction of general navigation features. The value of lands, 
easements, rights-of-way, and relocations provided by the non-Federal sponsor for the 
general navigation features, described below, may be credited toward this required 
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payment. If the amount of credit exceeds 10 percent of the total cost of construction of 
the general navigation features, the non-Federal sponsor shall not be required to make 
any contribution under this paragraph, nor shall it be entitled to any refund for the value 
oflands, easements, rights-of-way, and relocations in excess of 10 percent ofthe total 
cost of construction of the general navigation features; 

e. Provide all lands, easements, rights-of-way, and perform or ensure the 
performance of all relocations determined by the Federal Government to be necessary for 
the construction, operation, maintenance, repair, replacement, and rehabilitation of the 
general navigation features (including all lands, easements, and rights-of-way, and 
relocations necessary for dredged material disposal facilities); 

f. Provide, operate, maintain, repair, replace, and rehabilitate, at its own expense, 
the local service facilities in a manner compatible with the project authorized purposes 
and in accordance with applicable Federal and State laws and regulations and any 
specific directions prescribed by the Federal Government; 

g. Prepare and implement a harbor management plan to be coordinated with 
local interest. The harbor management plan shall incorporate best management practices 
to control water pollution at the project site; 

h. For so long as the project remains authorized, operate and maintain the local 
service facilities, and the dock at the end of the south breakwater causeway, and provide 
lands, easements, and rights-of-way for any dredged or excavated material disposal 
areas, in a manner compatible with the project's authorized purposes and in accordance 
with applicable Federal and State laws and regulations and any specific dire_ctions 
prescribed by the Federal Government; 

i. Give the Federal Government a right to enter, at reasonable times and in a 
reasonable manner, upon property that the non-Federal sponsor owns or controls for 
access to the general navigation features for the purpose of inspection, and if necessary, 
for the purpose of operating and maintaining the general navigation features; 

j. Hold and save the Government free from all damages arising from the 
construction, operation, maintenance, repair, replacement, and rehabilitation of the 
project and any project-related betterments, except for damages due to the fault or 
negligence of the Government or the Government's contractors; 

k. Keep and maintain books, records, documents, and other evidence pertaining 
to costs and expenses incurred pursuant to the project, for a minimum of 3 years after 
completion of the accounting for which such books, records, documents, and other 
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evidence is required, to the extent and in such detail as will properly reflect total cost of 
construction of the general navigation features, and in accordance with the standards for 
financial management systems set forth in the Uniform Administrative Requirements for 
Grants and Cooperative Agreements to State and Local Governments at 32 CFR 33.20; 

1. Perform, or cause to be performed, any investigations for hazardous substances 
as are determined necessary to identify the existence and extent of any hazardous 
substances regulated under the Comprehensive Environmental Response, Compensation, 
and Liability Act (CERLA), 42 USC 9601-9675, that may exist in, on, or under lands, 
easements, or rights-of-way that the Federal Government determines to be necessary for 
the construction, operation, and maintenance of the general navigation features. 
However, for lands that the Federal Government determines to be subject to the 
navigation servitude, only the Government shall perform such investigations unless the 
Federal Government provides the non-Federal sponsor with prior specific written 
direction, in which case the non-Federal sponsor shall perform such investigations in 
accordance with such written direction; 

m. Assume complete financial responsibility, as between the Federal 
Government and the non-Federal sponsor, for all necessary cleanup and response costs 
of any CERCLA-regulated materials located in, on, or under lands, easements, or rights­
of-way that the Federal Government determines to be necessary for the construction, 
operation, or maintenance of the general navigation features; 

n. To the maximum extent practicable, perform its obligations in a manner that 
will not cause liability to arise under CERCLA; 

o. Comply with the applicable provision of the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act of 1970, Public Law 91-646, as amended by 
Title IV of the Surface Transportation and Uniform Relocation Assistance Act of 1987 
(Public Law 100-17), and the Uniform Regulations contained in 49 CFR Part 24, in 
acquiring lands, easements, and rights-of-way required for construction, operation, 
maintenance, of the general navigation features in connection with said act; 

p. Comply with all applicable Federal and State laws and regulations, including, 
but not limited to, Section 601 of the Civil Rights Act of 1964, Public Law 88-352 (42 
USC 2000d), and Department of Defense Directive 5500.11 issued pursuant thereto, as 
well as Army Regulation 600-7, entitled "Nondiscrimination on the Basis of Handicap in 
Programs and Activities Assisted or Conducted by the Department of the Army;" 
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q. Provide the non-Federal share of that portion of the costs of mitigation and 
data recovery activities associated with historic preservation, that are in excess of 1 
percent of the total amount authorized to be appropriated for the project, in accordance 
with the cost sharing provisions of the agreement; 

r. Accomplish all removals determined necessary by the Federal Government 
other than those removals specifically assigned to the Federal Government; and 

s. Do not use Federal funds to meet the non-Federal sponsor's share of total 
project costs unless the Federal-granting agency verifies in writing that the expenditure 
of such funds is authorized. 

Lieutenant General, U.S. Army 
Chief of Engineers 
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