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Conduct 905(b) 

CW Step 5: Prepare 
and Negotiate Draft 
PMP, Feasibility Cost 
Sharing Agreement 

(FCSA) and Review Plan 
(RP) 

District prepares Sec 
905(b) Analysis 

District coordinates 
RP with PCX(s) 

IEPR 
required? 

CW Step 4: Conduct 
Reconnaissance 

Study 905 (b) 
analysis and prepare 

initial PMP 
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Peer Review 
Plan 

Yes 

No HQ Approves 
Exclusion 

MSC Commander 
approves 

CW Step 6: Certify Recon Phase 

-MSC Approves Model FCSA and 
Letter of Intent (LOI) from 
Sponsor 

- District Approves PMP 

 

Public 
Information 

Plan 

FFeeaassiibbiilliittyy  

PPMMPP  ((FFCCSSAA  

AAttttaacchhmmeenntt))  

FCSA 

Post Peer 
Review Plan 

(CW 035) 

Sign/Execute FCSA 
(CW130) 

Feasibility 
Phase 

FCSA/PMP  

Package 

Terminate Study 

LEGEND 
          21 Steps of Civil Works Projects. 
          Decision Point 
   Corps action. 
   Go to next phase. 
.           Feasibility Scoping Meeting process. 

            Alternatives Formulation Briefing process. 

           Draft Feasibility/NEPA Document process. 

            Final Feasibility/NEPA Document process. 

           Washington Level Review/CWRB process 


